

'Attachment 4'

Floodplain Harvesting - Status update (February 2018)

	ELIGIBILITY DETERMINATION				IRRIGATOR BEHAVIOUR QUESTIONNAIRE		MODELLING						WORK APPROVALS					WATER REGULATION					
	Registration of Interest	Desktop Assessment	Initial Eligibility Assessment	Undertake Field Inspections & determine eligibility	Field Inspections	IBQ Completed	Review of IBQ for modelling purposes	Data Preparation	Model Configuration	Calibration	Review	Results - Targeted Consultation	Landholder Notification	Appeals Process	Entitlements Finalised for inclusion in Regulation	Water Infrastructure Plan & Database	Review of WIP Prior to Release	Release Pre-filled Work Approval Application to Landholders	Assessment	Enter into WLS	List of Work Approvals Inclusion in Regulation	Draft regulation	Regulation finalised with WSWA and WALs
Namoi	COMPLETE				Underway		From March 2018			From Dec 2018			From Dec 2018		From April 2018			Complete June 2019					
Gwydir	COMPLETE						Underway		COMPLETE		Underway			Complete by June 2018									
Border Rivers	COMPLETE						Underway		COMPLETE		Underway			Complete by June 2018									
Macquarie	COMPLETE				Underway		From May 2018			Underway		From May 2018			Complete Dec 2018								
Barwon Darling	COMPLETE				Underway		From May 2018			Underway		From May 2018			Complete Dec 2018								

Floodplain Management Planning - Status Update (February 2018)

	Management Construct				Draft Plan				Final Plan		Commencement		
	Collect data to inform the process	Draft management construct version 1	Inter-agency Regional Panel review draft management construct version 1	Implement targeted consultation	Draft management construct version 2	Inter-agency Regional Panel review draft management construct version 2	Minister approves public exhibition	Implement public exhibition	Draft management construct version 3	Inter-agency Regional Panel review draft management construct version 3	Draft the floodplain management plan legal order	Minister endorses the floodplain management plan to commence	FMP Commenced
Gwydir	COMPLETE												
Upper Namoi	COMPLETE						Underway		Complete by 30 June 2018				
Lower Namoi	COMPLETE						Underway		Complete by 30 December 2018				
Border Rivers	COMPLETE						From March 2018		Complete by 30 December 2018				
Macquarie	COMPLETE				From April 2017				Complete by 15 June 2019				
Barwon-Darling	COMPLETE												